COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 07/23/2009

ESTIMATE SUMMARY 15:04:21
CONTID: C17187 ESTIMATE NO: 0001 PROG SPEC YR:2005
PCN: 17187-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 38.0 DAYS TIME ALLOW: 10/30/2( FIXED COMPLETION DAT
SH 92 BUCKWHEAT WAY PERCENT TIME: 7.57 ORIG TIME ALLOW: 10/30/2( FIXED COMPLETION DAT
PROJECT NO: ES3092A-022
SH 92 BUCKWHEAT WAY
NAME OF ROAD: 092A
PROJECT COUNTIES: DELTA
CONTRACTOR:
TEZAK HEAVY EQUIPMENT CO., INC. PAY PERIOD ENDING 07/23/2009 DATE TIME STARTED 06/16/2009
205 Tunnel Drive DATE LET 05/28/2009 DATE WORK BEGAN 07/20/2009
DATE AWARDED 06/02/2009 DATE TIME STOPPED
DATE CONTRACT EXECUTED 06/15/2009 DATE ACCEPTED
CANON CITY co 81212 719/269-1173 DATE NOTICE TO PROCEED 06/16/2009
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 7,963,727.64 PARTICIPATING $ 54,433.89 $ 54,433.89
AWARD PROJECT AMT: $ 6,913,441.64 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 0.68% TOTAL EARNINGS 54,433.89 54,433.89
FUNDS AVAILABLE: $ 7,909,293.75 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 54,433.89 54,433.89
TOTAL CLAIMS: $ 0.00 RETATNAGE -1,633.02 -1,633.02
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 52,800.87 52,800.87
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 52,800.87 52,800.87
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 52,800.87
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PCN: 17187-BID ESTIMATE RUN 07/23/2009
PROJECT: ES3092A-022 ESTIMATE NO: 0001 15:04:21
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 203-01500 BLADING 40.000 0.000
HOUR 6.000 717.00
119.50000 6.000 717.00
0065 203-01510 BACKHOE 100.000 0.000
HOUR 0.000 0.00
118.08000 0.000 0.00
0070 203-01515 BACKHOE (LANDSCAPING) 30.000 0.000
HOUR 0.000 0.00
118.08000 0.000 0.00
0075 203-01551 DOZING (HEAVY) 120.000 0.000
HOUR 0.000 0.00
120.23000 0.000 0.00
0080 203-01555 DOZING (LANDSCAPING) 20.000 0.000
HOUR 0.000 0.00
83.53000 0.000 0.00
0085 203-01582 TRUCK (DUMP) 30.000 0.000
HOUR 0.000 0.00
72.93000 0.000 0.00
0090 203-01590 FRONT END LOADER (RUBBER TIRE) 20.000 0.000
HOUR 0.000 0.00
111.10000 0.000 0.00
0095 203-01594 COMBINATION LOADER 17.000 0.000
HOUR 0.000 0.00
88.47000 0.000 0.00
0100 203-01597 POTHOLING 40.000 0.000
HOUR 0.000 0.00
85.37000 0.000 0.00
0105 206-00000 STRUCTURE EXCAVATION 1,713.000 0.000
cY 0.000 0.00
11.64000 0.000 0.00
0110 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 1,352.000 0.000
cy 0.000 0.00

52.09000 0.000 0.00
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PCN: 17187-BID ESTIMATE RUN 07/23/2009
PROJECT: ES3092A-022 ESTIMATE NO: 0001 15:04:21
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 206-00100 STRUCTURE BACKFILL (CLASS 1) 773.000 0.000
cy 0.000 0.00
25.78000 0.000 0.00
0120 207-00310 STOCKPILE WETLAND TOPSOIL 1,811.000 0.000
cY 0.000 0.00
7.10000 0.000 0.00
0125 208-00005 EROSION LOG 32,698.000 0.000
LF 0.000 0.00
2.60000 0.000 0.00
0130 208-00045 CONCRETE WASHOUT STRUCTURE 2.000 0.000
EACH 0.000 0.00
898.11000 0.000 0.00
0135 208-00070 STABILIZED CONSTRUCTION ENTRANCE 2.000 0.000
EACH 0.000 0.00
1,278.74000 0.000 0.00
0140 208-00103 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 100.000 0.000
HOUR 0.000 0.00
35.53000 0.000 0.00
0145 208-00105 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 40.000 0.000
HOUR 0.000 0.00
86.92000 0.000 0.00
0150 208-00206 EROSION CONTROL SUPERVISOR 192.000 0.000
DAY 2.000 529.98
264.99000 2.000 529.98
0155 210-00810 RESET GROUND SIGN 2.000 0.000
EACH 0.000 0.00
151.76000 0.000 0.00
0160 212-00006 *SEEDING (NATIVE) 25.000 0.000
ACRE 0.000 0.00
270.40000 0.000 0.00
0165 212-00032 *SOIL CONDITIONING 25.000 0.000
ACRE 0.000 0.00

998.40000 0.000 0.00
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PCN: 17187-BID ESTIMATE RUN 07/23/2009
PROJECT: ES3092A-022 ESTIMATE NO: 0001 15:04:21
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 213-00004 *MULCHING (WEED FREE STRAW) 33.000 0.000
ACRE 0.000 0.00
630.24000 0.000 0.00
0175 213-00061 *MULCH TACKIFIER 6,235.000 0.000
1B 0.000 0.00
1.98000 0.000 0.00
0180 213-00100 *SOIL BINDER 5.470 0.000
ACRE 0.000 0.00
468.00000 0.000 0.00
0185 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 122,286.000 0.000
SY 0.000 0.00
1.52000 0.000 0.00
0190 304-01000 *AGGREGATE BASE COURSE (CLASS 1) 79,730.000 0.000
TON 0.000 0.00
10.53000 0.000 0.00
0195 304-06000 *AGGREGATE BASE COURSE (CLASS 6) 30,362.000 0.000
TON 0.000 0.00
13.32000 0.000 0.00
0200 310-00608 *FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT 35,942.000 0.000
(0-8")
sy 0.000 0.00
2.87000 0.000 0.00
0205 403-00721 HOT MIX ASPHALT (PATCHING) (ASPHALT) 3,147.000 0.000
SY 0.000 0.00
45.81000 0.000 0.00
0210 403-34701 *HOT MIX ASPHALT (GRADING SX) (75) 33,756.000 0.000
TON 0.000 0.00
38.63000 0.000 0.00
0215 411-03342 *ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 833.000 0.000
TON 0.000 0.00
721.00000 0.000 0.00
0220 411-03352 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 1,258.000 0.000
TON 0.000 0.00

478.95000 0.000 0.00
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PCN: 17187-BID ESTIMATE RUN 07/23/2009
PROJECT: ES3092A-022 ESTIMATE NO: 0001 15:04:21

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 6,115.000 0.000
GAL 0.000 0.00
3.09000 0.000 0.00
0230 411-10300 *EMULSIFIED ASPHALT (PRIME COAT) 18,410.000 0.000
GAL 0.000 0.00
4.48000 0.000 0.00
0235 420-00110 GEOTEXTILE (DRAINAGE) (CLASS A) 368.000 0.000
sy 0.000 0.00
1.71000 0.000 0.00
0240 506-00209 RIPRAP (9 INCH) 183.000 0.000
cY 0.000 0.00
96.28000 0.000 0.00
0245 601-03000 *CONCRETE CLASS D 4.000 0.000
cy 0.000 0.00
760.29000 0.000 0.00
0250 601-03030 *CONCRETE CLASS D (BOX CULVERT) 59.000 0.000
cY 0.000 0.00
606.02000 0.000 0.00
0255 602-00000 *REINFORCING STEEL 4,065.000 0.000
1B 0.000 0.00
1.30000 0.000 0.00
0260 603-01185 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 54.000 0.000
LF 0.000 0.00
37.83000 0.000 0.00
0265 603-01245 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,517.000 0.000
LF 0.000 0.00
58.34000 0.000 0.00
0270 603-01305 30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 494.000 0.000
LF 0.000 0.00
66.90000 0.000 0.00
0275 603-05018 18 INCH REINFORCED CONCRETE END SECTION 4.000 0.000
EACH 0.000 0.00
593.78000 0.000 0.00
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PCN: 17187-BID ESTIMATE RUN 07/23/2009
PROJECT: ES3092A-022 ESTIMATE NO: 0001 15:04:21
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 603-05024 24 INCH REINFORCED CONCRETE END SECTION 35.000 0.000
EACH 0.000 0.00
681.31000 0.000 0.00
0285 603-05030 30 INCH REINFORCED CONCRETE END SECTION 7.000 0.000
EACH 0.000 0.00
906.13000 0.000 0.00
0290 603-70808 *8X8 FOOT CONCRETE BOX CULVERT (PRECAST) 114.000 0.000
LF 0.000 0.00
749.24000 0.000 0.00
0295 603-71004 *10X4 FOOT CONCRETE BOX CULVERT (PRECAST) 212.000 0.000
LF 0.000 0.00
645.39000 0.000 0.00
0300 603-71204 *12X4 FOOT CONCRETE BOX CULVERT (PRECAST) 106.000 0.000
LF 0.000 0.00
838.94000 0.000 0.00
0305 607-11525 FENCE (PLASTIC) 7,323.000 0.000
LF 0.000 0.00
1.08000 0.000 0.00
0310 612-00001 DELINEATOR (TYPE I) 142.000 0.000
EACH 0.000 0.00
21.66000 0.000 0.00
0315 612-00002 DELINEATOR (TYPE ITI) 40.000 0.000
EACH 0.000 0.00
22.68000 0.000 0.00
0320 612-00003 DELINEATOR (TYPE III) 49.000 0.000
EACH 0.000 0.00
23.74000 0.000 0.00
0325 614-00011 SIGN PANEL (CLASS I) 113.000 0.000
SF 0.000 0.00
18.69000 0.000 0.00
0330 614-00012 SIGN PANEL (CLASS ITI) 355.000 0.000
SF 0.000 0.00

16.92000 0.000 0.00
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PCN: 17187-BID ESTIMATE RUN 07/23/2009
PROJECT: ES3092A-022 ESTIMATE NO: 0001 15:04:21
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 614-01503 STEEL SIGN SUPPORT (2-INCH ROUND) (POST AND SOCKET) 12.000 0.000
EACH 0.000 0.00
117.19000 0.000 0.00
0340 614-01583 STL SIGN SUPP(2-1/2 IN RD SCH 80) (PO&SLIP) 36.000 0.000
EACH 0.000 0.00
278.39000 0.000 0.00
0345 625-00000 *CONSTRUCTION SURVEYING 1.000 0.000
LS 0.143 8,432.42
58,968.00000 0.143 8,432.42
0350 626-00000 *MOBILIZATION 1.000 0.000
LS 0.000 0.00
433,512.97000 0.000 0.00
0355 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.000
LS 0.000 0.00
8,397.41000 0.000 0.00
0360 627-00005 EPOXY PAVEMENT MARKING 324.000 0.000
GAL 0.000 0.00
46.80000 0.000 0.00
0365 627-00012 PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 324.000 0.000
GAL 0.000 0.00
29.12000 0.000 0.00
0370 627-30405 PREFORMED THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 523.000 0.000
SF 0.000 0.00
15.60000 0.000 0.00
0375 627-30410 PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 120.000 0.000
LINE)
SF 0.000 0.00
12.48000 0.000 0.00
0380 630-00000 *FLAGGING 6,800.000 0.000
HOUR 59.500 1,268.54
21.32000 59.500 1,268.54
0385 630-00001 *PILOT CAR OPERATION 400.000 0.000
HOUR 0.000 0.00

32.24000 0.000 0.00
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PCN: 17187-BID ESTIMATE RUN 07/23/2009
PROJECT: ES3092A-022 ESTIMATE NO: 0001 15:04:21
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0390 630-00007 *TRAFFIC CONTROL INSPECTION 80.000 0.000
DAY 10.000 832.00
83.20000 10.000 832.00
0395 630-00012 *TRAFFIC CONTROL MANAGEMENT 185.000 0.000
DAY 4.000 1,809.60
452.40000 4.000 1,809.60
0400 630-80337 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 6.000 0.000
EACH 0.000 0.00
156.00000 0.000 0.00
0405 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 21.000 0.000
EACH 1.000 26.00
26.00000 1.000 26.00
0410 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 57.000 0.000
EACH 2.000 52.00
26.00000 2.000 52.00
0415 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 11.000 0.000
EACH 2.500 65.00
26.00000 2.500 65.00
0420 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 103.000 0.000
SF 0.000 0.00
12.48000 0.000 0.00
0425 630-80357 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B 2.000 0.000
TYPE)
EACH 0.000 0.00
520.00000 0.000 0.00
0430 630-80359 *PORTABLE MESSAGE SIGN PANEL 390.000 0.000
DAY 2.000 83.20
41.60000 2.000 83.20
0435 630-80360 *DRUM CHANNELIZING DEVICE 200.000 0.000
EACH 19.000 197.60
10.40000 19.000 197.60
0440 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 7.000 0.000
EACH 1.000 31.20

31.20000 1.000 31.20
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PCN: 17187-BID ESTIMATE RUN 07/23/2009
PROJECT: ES3092A-022 ESTIMATE NO: 0001 15:04:21
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0445 630-80370 CONCRETE BARRIER (TEMPORARY) 2,500.000 0.000
LF 0.000 0.00
24.52000 0.000 0.00
0450 630-80380 *TRAFFIC CONE 40.000 0.000
EACH 0.000 0.00
6.24000 0.000 0.00
0455 630-80384 *TUBULAR MARKER 100.000 0.000
EACH 0.000 0.00
14.56000 0.000 0.00
0460 630-80510 MOBILE PAVEMENT MARKING ZONE 1.000 0.000
LS 0.000 0.00
1,248.00000 0.000 0.00
0465 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 2.000 0.000
EACH 0.000 0.00
1,662.18000 0.000 0.00
0470 700-70010 F/A MINOR CONTRACT REVISIONS 250,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0475 700-70011 F/A PARTNERING 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0480 700-70016 F/A FUEL COST ADJUSTMENT 270,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0485 700-70019 F/A ASPHALT CEMENT COST ADJUSTMENT 270,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0490 700-70021 F/A ON-THE-JOB TRAINEE 1,536.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0495 700-70022 F/A OJT COLORADO TRAINING PROGRAM 5,250.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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UNIT PRICE
CAT NO0200 ROADWAY
0500 700-70025 F/A QUALITY INCENTIVE PAYMENT 210,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0505 700-70028 F/A ESB PROGRAM 7,500.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0510 700-70034 F/A DISPUTE RESOLUTION 26,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 7,936,734.44 $ 27,440.69 3 27,440.69
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0515 620-00002 FIELD OFFICE (CLASS 2) 1.000 0.000
EACH 1.000 15,680.60
15,680.60000 1.000 15,680.60
0520 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.000
EACH 1.000 9,440.60
9,440.60000 1.000 9,440.60
0525 620-00020 SANITARY FACILITY 1.000 0.000
EACH 1.000 1,872.00
1,872.00000 1.000 1,872.00
CAT 0400 CURRENT AMT $ 26,993.20 $ 26,993.20 8 26,993.20
PROJECT TOTAL CURRENT AMT $ 7,963,727.64 $ 54,433.89 % 54,433.89



